Who Does What as of Thu 6/17/10

COUPP 4kg Move to SNOLAB
ID o Resource Name Work
1 02 Crisler 264 hrs
ID Task Name Units Work Delay Start
8 Replace any broken T and P sensors 100% 32 hrs 0 days Tue 5/25/10
46 Add one T sensor to the vessel 100% 8 hrs 0 days Mon 7/19/10
12 Test use of hard limits on hydraulic piston 100% 16 hrs 0 days Mon 6/7/10
13 Make calculations relevant to hard limit setting 100% 16 hrs 0 days Wed 6/9/10
29 Get the monitor rack mount panel replicated twice 100% 8 hrs 0 days Thu 6/3/10
56 Attach piezos to Inner Vessel 100% 16 hrs 0 days Thu 7/15/10
47 Fill CF3I bottle with old CF3I 100% 8 hrs 0 days Fri 6/4/10
36 Perform DAQ and Hydraulic Cart system integration tests 100% 40 hrs 0 days Fri 6/18/10
80 Calibrate T and P sensors 100% 16 hrs 0 days Tue 8/3/10
2 Test for degradation of inner reflective material 100% 8 hrs 0 days Mon 5/24/10
30 Reorganize the SC2345 wiring 100% 16 hrs 0 days Tue 6/1/10
35 Purchase DAQ and Electronics toolkit 100% 8 hrs 0 days Mon 5/24/10
10 Add 2 P and one T sensor to the hydraulic cart 100% 32 hrs 0 days Wed 5/26/10
9 Replace relative P sensors with absolute ones 100% 8 hrs 0 days Mon 6/7/10
32 Redo the BB2 Breakout Box 100% 24 hrs 0 days Tue 6/1/10
33 Redo the LED box 100% 8 hrs 0 days Fri 6/4/10
2 & Hall 144 hrs
ID Task Name Units Work Delay Start
18 Establish a virgin copy that archives the DAQ used in NuMI 100% 8 hrs 0 days Mon 5/24/10
19 Put in checks for camera function 100% 8 hrs 0 days Tue 6/8/10
20 Create expansion permits and trigger conditions 100% 8 hrs 0 days Tue 6/15/10
21 Eliminate temperature PID loop in top level of DAQ 100% 8 hrs 0 days Mon 5/24/10
22 Revise DAQ front panel with an eye toward remote operation 100% 8 hrs 0 days Wed 6/9/10
23 Add automated messaging when alarm conditions are met 100% 8 hrs 0 days Wed 6/16/10
24 Make DAQ code mods needed for bolt on box 100% 8 hrs 0 days Tue 6/1/10
36 Perform DAQ and Hydraulic Cart system integration tests 100% 40 hrs 0 days Fri 6/18/10
80 Calibrate T and P sensors 100% 16 hrs 0 days Tue 8/3/10
6 Move hydraulic cart to Lab 3 cleanroom 100% 8 hrs 0 days Tue 5/25/10
25 Write code needed by new LED box 100% 8 hrs 0 days Thu 6/17/10
57 Modify piezo box 100% 8 hrs 0 days Fri 6/25/10
34 Modify acoustic box 100% 8 hrs 0 days Mon 5/24/10
3 (02 Ruschman 83.2 hrs
ID Task Name Units Work Delay Start
44 Clean all parts at AO 100% 24 hrs 0 days Fri 6/25/10
45 Assemble and leak check Inner Vessel 10% 8 hrs 0 days Wed 6/30/10
49 Set up water distillation gear 10% 17.6 hrs 0 days Tue 5/25/10
50 Transfer SNOLAB water to distillation apparatus 10% 8 hrs 0 days Wed 6/30/10
14 Finish hydraulic cart plumbing mods 100% 8 hrs 0 days Mon 5/24/10
52 Fill Inner Vessel with water and Argon blanket 10% 0.8 hrs 0 days Fri 7/16/10
58 Build Inner Vessel shipping container 10% 0.8 hrs 0 days Tue 5/25/10
15 Specify and Purchase the parts for the hydraulic fluid lines 100% 8 hrs 0 days Mon 5/24/10
39 Move hydraulic cart to PAB and prep for shipping 100% 8 hrs 0 days Fri 6/25/10
4 Danner 40 hrs
ID Task Name Units Work Delay Start Finish
31 Build the bolt on box 100% 40 hrs 0 days Mon 5/24/10 Fri 5/28/10
5 Dahl 8 hrs
ID Task Name Units Work Delay Start
51 Produce water from 60kg cart and top off distillation apparatus 100% 8 hrs 0 days Thu 7/15/10
6 Cooper 16 hrs
ID Task Name Units Work Delay Start Finish
26 Set up linux boxes using Lab 3 cleanroom 100% 16 hrs 0 days Thu 6/3/10 Fri 6/4/10
7 Zimmerman 8 hrs
ID Task Name Units Work Delay Start Finish
27 Install pressure cart software on PX| crate 100% 8 hrs 0 days Mon 5/24/10 Mon 5/24/10
8 Hansen 8 hrs
ID Task Name Units Work Delay Start Finish
54 Ship piezos to IUSB 100% 8 hrs 0 days Mon 5/24/10 Mon 5/24/10
9 Levine 120 hrs
ID Task Name Units Work Delay Start Finish
55 Test piezos 100% 120 hrs 0 days Tue 5/25/10 Tue 6/15/10
10 Brice 88 hrs
ID Task Name Units Work Delay Start
59 Ship Inner Vessel Assembly 100% 0 hrs 0 days Mon 7/19/10
4 Ship Pressure Vessel Assembly 100% 0 hrs 0 days Tue 6/1/10
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Who Does What as of Thu 6/17/10
COUPP 4kg Move to SNOLAB

ID o Resource Name Work
"Brice" continued
ID Task Name Units Work Delay Start
41 Ship DAQ and Hydraulic Cart Assemblies 100% 0 hrs 0 days Fri 7/2/10
3 Prepare Pressure Vessel Assembly for shipping 100% 40 hrs 0 days Tue 5/25/10
40 Prep DAQ for shipping 100% 40 hrs 0 days Mon 6/28/10
16 Specify and purchase the parts for the 3 Neslab fluid lines 100% 8 hrs 0 days Thu 6/3/10
11 02 Lindenmeyer 80 hrs
ID Task Name Units Work Delay Start Finish
37 Get FNAL piece of polyethylene base built 100% 40 hrs 0 days Mon 5/24/10 Fri 5/28/10
38 Get new steel pressure vessel base plate built 100% 40 hrs 0 days Mon 5/24/10 Fri 5/28/10
12 Lin 0 hrs
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Who Does What as of Thu 6/17/10
COUPP 4kg Move to SNOLAB

Finish

Fri 5/28/10

Mon 7/19/10
Tue 6/8/10
Thu 6/10/10
Thu 6/3/10
Fri 7/16/10
Fri 6/4/10
Thu 6/24/10
Wed 8/4/10
Mon 5/24/10
Wed 6/2/10
Mon 5/24/10
Tue 6/1/10
Mon 6/7/10
Thu 6/3/10
Fri 6/4/10

Finish

Mon 5/24/10

Tue 6/8/10
Tue 6/15/10
Mon 5/24/10
Wed 6/9/10
Wed 6/16/10
Tue 6/1/10
Thu 6/24/10
Wed 8/4/10
Tue 5/25/10
Thu 6/17/10
Fri 6/25/10
Mon 5/24/10

Finish

Tue 6/29/10

Wed 7/14/10
Thu 6/24/10
Wed 7/14/10
Mon 5/24/10
Fri 7/16/10
Tue 5/25/10
Mon 5/24/10
Fri 6/25/10

Finish

Thu 7/15/10

Finish

Mon 7/19/10

Tue 6/1/10
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Who Does What as of Thu 6/17/10
COUPP 4kg Move to SNOLAB

Finish
Fri 7/2/10
Tue 6/1/10
Fri 7/2/10
Thu 6/3/10
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